
 

 

 

 

 

MINUTES – PROJECT DEVELOPMENT BOARD 

MERCER COUNTY JUDICIAL CENTER 

MONDAY, AUGUST 17, 2009 

 

 

 

CALL TO ORDER 

The Project Development Board met Monday, August 17, 2009 at 8:00 a.m. in the 

Fiscal Court Building located at 134 South Main Street in Harrodsburg.  The 

meeting was called to order by newly appointed Judge Milward Dedman, 

Chairman. 

 

ROLL CALL 

Upon a roll call by Judge Dedman, present were the following board members:  

Judge Darren Peckler, Judge Jeff Dotson, Joetta Wickliffe, Rose Bishop, David 

Patrick, Alvis Johnson, Tommy Hurst, and Judge Dedman.  Former Mercer County 

Judge/Executive John D. Trisler was also in attendance at this meeting. 

 

APPROVAL OF MINUTES 

The minutes of the July 20, 2009 meeting of the Project Development board were 

approved as presented upon a motion by Alvis Johnson, with a second by David 

Patrick.  Motion carried. 

 

REPORTS/UPDATES 

CODELL CONSTRUCTION CO. – David Sumner was present and announced that 

demolition of the Mercer County Courthouse is scheduled to begin on Tuesday, 

August 18, 2009. 

CMW INC. – Chris Greene reported they are now receiving and reviewing shop 

drawings.  After the demolition of the Courthouse, core drilling will be done in the 

area underneath the former building for a Geo-Tech report.  Former County 

Judge/Executive John Trisler asked if there is any problem with different 

companies doing the Geo-Tech report, and was told there is not. 

ROSS, SINCLAIRE, & ASSOC. – Michael George represented Ross Sinclaire and 

reported the bonds came in at 3.89%.  He also stated they need Judge Dedman to 

sign a Incumbency Certificate, and they also need two other board members to be 

approved to sign important documents if Judge Dedman is not available.  Tommy 

Hurst made a motion for the board to approve Judge Milward Dedman signing the 

Incumbency Certificate, and for Judge Darren Peckler or Judge Jeff Dotson to sign 

documents in Judge Dedman’s absence.  Joetta Wickliffe made a second to the 

motion.  Motion carried. 

 



AOC – Jim King, representing the Administrative Office of the Courts, reported 

they will execute the contracts today, and will issue a request tomorrow for a date 

for an official ground breaking ceremony for the new Mercer County Judicial 

Center.  He said we should also receive the Phase D authorization tomorrow.  Mr. 

King also stated the asbestos has been removed, and we must have the Notice to 

Proceed. 

 

PAYMENT APPLICATIONS 

Jim King noted there were no pay applications received for approval at this 

meeting. 

 

NEXT REGULAR MEETING 

The Project Development Board will meet at 8:00 a.m. on Monday, September 21, 

2009 in the Fiscal Court Building located at 134 South Main Street in Harrodsburg.   

 

ADJOURNMENT 

Upon a motion by Judge Darren Peckler, with a second by Tommy Hurst, the 

meeting was adjourned.  Motion carried. 

 

 

Respectfully Submitted By, 

Gayle Horn, Secretary  


